

2009 MISCC Annual Report Timeline

- **July 6th**
 - Approval of Template and Timeline

- **October 16th**
 - Agency Reports Submitted
 - Committee Reports Submitted

- **November**
 - November 13th - Draft Report Compiled and Submitted to MISCC
 - November 30th - Feedback Received

- **December 22**
 - Report Finalized

- **January 4**
 - Annual Report Submitted to Governor and Legislature

For questions or more information regarding the 2009 MISCC Annual Report Timeline please contact Ceylane Meyers at 473-8084 or ceylane.k.meyers@opwdd.ny.gov